

Project Management Practice Test Questions and Answers

1. What are the five process groups in project management according to PMI?

- A) Planning, Executing, Monitoring, Controlling, Closing
- B) Initiating, Planning, Executing, Monitoring & Controlling, Closing
- C) Starting, Planning, Doing, Checking, Finishing
- D) Conception, Planning, Implementation, Testing, Deployment

2. What is the critical path in project scheduling?

- A) The shortest possible timeline
- B) The most expensive sequence of activities
- C) The longest sequence of dependent activities that determines project duration
- D) The path with the most resources

3. What does scope creep refer to in project management?

- A) Reducing project requirements
- B) Uncontrolled expansion of project scope without proper change control
- C) Accelerating project timeline
- D) Increasing project budget

4. Which document formally authorizes a project and gives the project manager authority?

- A) Work Breakdown Structure (WBS)
- B) Project Schedule
- C) Project Charter
- D) Risk Register

Answers: 1-B 2-C 3-B 4-C

For More Project Management Questions and Answers FREE, Project Management Online Prep Training, Project Management Exam, Project Management Study Guide, Project Management Flashcards, Project Management Quizzes visit: