

CAPM - Certified Associate in Project Engineering Practice Test Questions and Answers

1. What is scope creep?

- A) Reducing project scope to save time
- B) Adding features without approval
- C) Testing project assumptions
- D) Formal project change request

2. Why is gap analysis important?

- A) To hire new employees
- B) To evaluate system downtime
- C) To identify improvement areas
- D) To complete legal paperwork

3. What is a sprint retrospective?

- A) A client demo
- B) A status report
- C) Team reflection session
- D) Budget review

4. What is a stakeholder analysis?

- A) Resource allocation chart
- B) Financial plan
- C) Identification of key stakeholders
- D) Code dependency map

Answers: 1-B 2-C 3-C 4-C

For More CAPM - Certified Associate in Project Engineering Questions and Answers FREE, CAPM - Certified Associate in Project Engineering Online Prep Training, CAPM - Certified Associate in Project Engineering Exam, CAPM - Certified Associate in Project Engineering Study Guide, CAPM - Certified Associate in Project Engineering Flashcards, CAPM - Certified Associate in Project Engineering Quizzes visit:

CAPM - Certified Associate in Project Engineering Practice Test