

# CPM Practice Test Questions and Answers

## 1. What does CPM stand for in project management?

- A) Critical Path Method
- B) Certified Project Manager
- C) Construction Project Management
- D) Cost Performance Measurement

## 2. What is the critical path in a project?

- A) The shortest sequence of activities
- B) The longest sequence of activities that determines project duration
- C) The most expensive sequence of activities
- D) The sequence with the most resources

## 3. What happens if an activity on the critical path is delayed?

- A) Nothing happens to the project schedule
- B) The entire project is delayed
- C) Only that activity is delayed
- D) The project finishes earlier

## 4. What is float (or slack) in CPM?

- A) Extra cost in the budget
- B) Additional resources needed
- C) Amount of time an activity can be delayed without affecting project completion
- D) Number of people working on a task

Answers: 1-A 2-B 3-B 4-C

For More CPM Questions and Answers FREE, CPM Online Prep Training, CPM Exam, CPM Study Guide, CPM Flashcards, CPM Quizzes visit:

**CPM Practice Test**