

PCC Practice Test Questions and Answers

1. Which factor is a common cause of project risk?

- A) Well-defined project scope
- B) Scope creep
- C) Accurate cost estimation
- D) Stakeholder alignment

2. The Variance at Completion (VAC) formula in EVM is:

- A) $VAC = EV - AC$
- B) $VAC = BAC - EAC$
- C) $VAC = PV - EV$
- D) $VAC = BAC - AC$

3. What is the primary objective of project scheduling?

- A) To increase project costs
- B) To ensure timely task completion and efficiency
- C) To eliminate project deadlines
- D) To reduce resource availability

4. Which factor can cause delays in project scheduling?

- A) Efficient resource allocation
- B) Resource shortages
- C) Proper task sequencing
- D) Effective communication

Answers: 1-B 2-B 3-B 4-B

For More PCC Questions and Answers FREE, PCC Online Prep Training,
PCC Exam, PCC Study Guide, PCC Flashcards, PCC Quizzes visit:

PCC Practice Test