

# PMI Practice Test Questions and Answers

## 1. What is scope creep?

- A) Planned scope additions approved by leadership
- B) Uncontrolled expansion of project scope without proper approval
- C) A scheduled reduction in project scope
- D) Change requests formally approved by the sponsor

## 2. What is the WBS Dictionary?

- A) A glossary of project management terms
- B) A document providing detailed information about each WBS component
- C) A list of project acronyms and abbreviations
- D) A record of approved scope changes

## 3. What is a project constraint?

- A) Any factor that may affect the project either positively or negatively
- B) A limiting factor that restricts the options available during project execution
- C) An unconfirmed assumption made during project planning
- D) A formal document describing the boundaries of project scope

## 4. What is a control account in a WBS?

- A) The project's primary financial account number
- B) A management control point where scope, budget, and schedule are integrated for performance measurement
- C) An account specifically for tracking change requests
- D) A budget reserve set aside for identified risks

**Answers: 1-B 2-B 3-B 4-B**

For More PMI Questions and Answers FREE, PMI Online Prep Training,  
PMI Exam, PMI Study Guide, PMI Flashcards, PMI Quizzes visit:

## PMI Practice Test