

CAS Practice Test Questions and Answers

1. What is scope creep?

- A) Uncontrolled expansion of project scope without corresponding adjustments
- B) A normal part of every project
- C) The planned addition of new features
- D) A type of project risk assessment

2. What is scope creep?

- A) Uncontrolled expansion of project scope without corresponding adjustments
- B) A normal part of every project
- C) The planned addition of new features
- D) A type of project risk assessment

3. What is risk mitigation?

- A) Taking actions to reduce the probability or impact of identified risks
- B) Ignoring risks that seem unlikely
- C) Transferring all risks to insurance companies
- D) Eliminating all project activities that involve any risk

4. How is risk typically measured?

- A) By the probability of occurrence multiplied by the potential impact
- B) By the number of stakeholders affected only
- C) By the cost of insurance premiums
- D) By the opinion of the most senior manager

Answers: 1-A 2-A 3-A 4-A

For More CAS Questions and Answers FREE, CAS Online Prep Training,
CAS Exam, CAS Study Guide, CAS Flashcards, CAS Quizzes visit:

CAS Practice Test